TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

MEETING MINUTES
February 6, 2007, 9:00 AM — 9:30 AM
TBPOC Conference Call
Attendees
TBPOC Members: Randell Iwasaki (in place for Will Kempton), Steve Heminger, John
Barna

PMT Members: Tony Anziano, Andrew Fremier
Participants: Michele DiFrancia, Brian Maroney, Judis Santos, Bijan Sartipi

Convened: 9:06 AM

Items Desired Outcome
1. 2007 Legislative Update Meeting
Materials
e TBPOC requested the following e TBPOC APPROVED the 2007
amendments to be included in the Legislative Update written
report: report, with the following
o Add a section on the comments.
Dumbarton/Antioch Bridge
o Add a description of the West
Approach staging and
demolition while traffic
remains open.
e S. Heminger requested that the final
draft copy be sent to the TBPOC e Final Draft report to be sent to
prior to production. TBPOC electronically on
e TBPOC requested an update on 2/9/07.
meeting attendance.
e PMT to follow up with Bart Ney
on meeting attendance of the
2007 Legislative Update.
2. Fourth Quarter Report Ending
December 31, 2006
e T. Anziano reported that comments
have been received and incorporated
on the 4t Quarter Report.
Recommended forecast revisions
were discussed at the PMT on
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(continued)

Items
2/5/07, and include the following:

o Stormwater Treatment
Measures Contract -
$000,000 increase in capital
outlay support

o Submarine Cable Contract -
Report financials will carry a
note indicating that BATA
allocation is $9.6 million but
additional non-program
funding from San Francisco is
covering the difference
between program funding and
actual allocation.

J. Barna stated that options for
acceleration need to be presented
first before the TBPOC
discusses/approves YBI and other
forecast changes.

S. Heminger noted that the TBPOC
needs to have a thorough
understanding of issues surrounding
the potential closure at the end of
the year.

Desired Outcome
TBPOC APPROVED the
Fourth Quarter Report Ending
December 31, 2006 which
included the approval of two
forecast changes:

o Stormwater Treatment
Measures Contract -
$000,000 increase in
capital outlay support

o Submarine Cable
Contract - Report
financials will carry a
note indicating that
BATA allocation is $9.6
million but additional
non-program funding
from San Francisco is
covering the difference
between program
funding and actual
allocation.

TBPOC requested that a series
of meetings be scheduled to
discuss acceleration options.

Adjourned: 9:25 AM
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(continued)

MEETING MINUTES
February 6, 2007, 9:00 AM — 9:30 AM
TBPOC Conference Call
APPROVED BY:
I b 2o
WILL KEMPTON, Director Date

California Department of Transportation
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F. BARNA, Jr., Executive Director Date
C ifornia Transportatlon Commission
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STEVE HEMINGER, Exécttive Director Date
Bay Area Toll Authority
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